

DOLPHINS
Meeting of the steering committee
(Paris, 11 – 13 September 03)
and Parma Meeting (6th – 7th October 03)
Decisions taken (13 october 03)

Task	Who is responsible	Deadline
Production of Deliverable D 7		
Introduction and conclusions	Bertil	30 october
Session 1 (presentation, comments from the experts, debates)	Filipo, Dominique, François	30 october
Session 2 (presentation, comments from the experts, debates)	Dominique, Giovanni, Andrea, François	30 october
Session 3 (presentation, comments from the experts, debates)	Bertil	30 october
Lectures (Lowe, Pottier, Saraceno)	Erik and Bernard	30 october
Reports from the workshops	A : Angela B : Luis Miguel C : Erik and Gilles D : François	30 october
To produce the D7 (compilation of the parts above)	Bertil and Geneviève	30 november
Production of Deliverable D 8		
Elements from the D7 (workshops reports : comments on OLP key features, scenarios and recommendations)	Responsible partners (see above)	30 october
Final writing of OLPs key features, scenarios and recommendations	Bertil	30 november
Final Management report		
To produce the individual progress and final reports	All partners	15 november
To produce the final consolidated report	Bertil	30 november
To deliver the final cost statements (3 rd year)	partners	30 december
Technology Implementation Plan		
Elements to be put in the TIP	Partners	15 november
Consolidated TIP	Bertil	30 november
Book		
Chapters (see attached the book's structure) and appendices (20 p.)	Partners	30 january
OLP report in countries	Partners	15 december
Writing of case studies (see the book's structure, 5 p.)	Partners	30 november
OLP policies in countries (3 p)	Partners	30 november
Final editing work	Bertil and ??? (Native English people)	30 february
Find a publisher, assistance for the contract.	Filipo (Italian), Bertil (French), Kate and Angela (English)	30 november

Individual progress report

<i>Title of the project</i> : Development of Origin Labelled Products : Humanity, Innovation and Sustainability		
<i>Acronym of the project</i> : DOLPHINS		
<i>Type of contract</i> : Concerted Action		<i>Total project cost (in euro)</i> : 600 000 €
<i>Contract number</i> : QLK5-2000-00593	<i>Duration (in months)</i> : 36 Months	<i>EU contribution (in euro)</i> : 600 000 €
<i>Commencement date</i> : 1^{er} December 2000		
<i>Period covered by the progress report</i> : 1^{er} December 2000 - 30 November 2001		

<u>PROJECT COORDINATOR</u>		
<i>Name</i> : SYLVANDER Bertil		<i>Title</i> : Researcher, head of research unit
<i>Organism</i> : INRA-UREQUA		
<i>Address</i> : 8 avenue René Laennec, 72000 Le Mans, France		
<i>Telephone</i> : +33 (0)2 43 39 94 00	<i>Telefax</i> : +33 (0)2 43 39 94 09	<i>E-mail address</i> : sylvander@lemans.inra.fr
<i>Key words</i> : Protected denomination origin, Rural development, Sustainability		
<i>World wide web address (the project's www address)</i> : http://www.origin-food.org/		

<u>PARTNER N°</u>		
<i>Name</i> :		<i>Title</i> :
<i>Organism</i> :		
<i>Address</i> :		
<i>Telephone</i> :	<i>Telefax</i> :	<i>E-mail address</i> :

I. Objectives

The project's overall and specific objectives are listed.

II. Description of work

A detailed description of the work which, in conformity with the technical annex, was carried out during the reporting period. Difficulties in carrying out specific tasks and sub-tasks or deviations from the technical annex should be clearly indicated together with the reasons for such developments.

III. Results and deliverables

An overview of the results and deliverables produced during the reporting period in conformity with the technical annex, their scientific significance, a description of the benefits and beneficiaries and an overview of possible recent developments, which may affect the project's scope and justification. Special emphasis is placed on exhaustive submission of deliverables such as books, publications, proceedings, minutes of meetings, workshops, conferences etc.

IV. Dissemination of research results

A brief description of all dissemination activities carried out within the action's context such as publications, meetings, WWW homepages, extension services, networking. Supporting documentation of all activities should accompany this document as an annex.

V. Future actions

A look ahead to the next reporting period. An assessment of actions foreseen in the workplan and of their feasibility particularly in light of difficulties experienced so far.

VI. Action requested from the Commission

If the Commission is requested to take action in order to resolve a certain problem, please provide all relevant information and the nature of the action requested.

Note: All project deliverables (proceedings, publications, minutes of meetings, ...) should accompany the report as annexes.

**Summary of a collective book
"Origin Labelled Products and globalisation"**

Editor : P1

Volumes : 164 p + annexes

Content	Authors	Number of pages	Point of views from (possible experts)
Introduction	P1	5	
Chapter 1 : OLP : definitions, characteristics, legal protection	P3, P4, P8	20	A.Berenguer F. Gravier
• Point of view :	Xxx	2	F. Brand J. Chen Lang Tran Wasescha
Chapter 2 : OLP, local productions systems and marketing systems	P10, P6, P7, P8, P12	20	F. Brand
• Point of view	Xxx	2	M. Palomba
Chapter 3 : OLP and rural development	P2, P7, P15, (?)	20	Ph. Lowe
• Point of view :	Xxx	2	
Chapter 4 : OLP, consumers and citizens	P11	20	M. Triani
• Point of view :	Xxx	2	
Chapter 5 : The economic and social potential of OLP	P5, P9	20	G. Anania
• Point of view :	Xxx	2	
Chapter 6 : OLP in the public policies	P8	20	C.Casado
• Point of view :	Xxx	2	M. Kennedy M. Geuse E. Saraceno
Chapter 7 : Synthesis OLP in the globalisation	P1, P2, P5, P7, P8, P13	20	E. Barham
• Point of view	Xxx	2	F. Sotte
Conclusions	P1	5	
Annex 1 : The case studies (14X5)	Researchers	70	
Annex 2 : Policies (9X3)	Researchers	27	